
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:01 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 393 Date: 27-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 687

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•CCO 140 form removal from yesterday’s grout pour to repair the Rapid Set rock pocket.
•Grout cubes were taken from the CCO 140 test site over to the water bath on Yerba Buena Island.
•Took Michael Cheng out to the CCO 140 test site so he could see the repair work and to meet the lab
guys that were on site to install measurement instruments that will be used during the UC Davis testing of
the mockup.
•Introduced Michael to Bill Casey who will be his acting supervisor.
•Received Hinge K Expansion Joint drawings from a coworker on the YBITS contract and reviewed them
with Michael.
No overtime accrued today.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR Gilbert RodriguezCement Mason 4.00 0.00 0.00 4.00
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